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Reston Transportation Service District
Advisory Board

2020 Fall Meeting

October 27, 2020
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County of Fairfax, Virginia

Topics

Development Activities

Transportation Project Updates

Info Recap on the Reston Comprehensive Plan Task Force
Brief review of the Reston Transportation Funding Plan

Service District and Road Fund Rate Adjustments and Collections to
date

Next Meeting/Questions/Requests for Additional Information
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[#2%) County of Fairfax, Virginia

Reston Transit Station Areas

DEVELOPMENT ACTIVITY
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County of Fairfax, Virginia

Reston Update

A Significant growth continues along Silver Line
A 40 major zoning applications approved since 2014
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14.1 million square feet of commercial development
13.8 million square feet of residential development

$145 million towards Reston Road Fund, Athletic Fields, and Schools proffered

A 11 major zoning applications currently in process

158 acres across three Transit Station Areas
4.6 million square feet of commercial development
9.5 million square feet of residential development
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) County of Fairfax, Virginia

Approved Developments Summekall 2020

RZ 2018HM-002 PCA 78509804 RZ 2017HM-018 RZ 2018-H|\/|-OZO RZ 2016-HM-016
. APA Properties, No. 6 LP Golf Course
Reston Crossing, L.P. AP Reston Campus, LLC 190002 Campus (Isaac Newton Square) Overlook
Reston Town Center TSA  Reston Town Center TSA Commons, LLC  \wiehleReston East TSA Reston Town Center
(Reston Parkway/Sunrise (Old Reston Avenue) ~ WiehleReston East TSA (Sunset Hills Road/Wiehle TSA
Valley Drive) 145,486 sf nomresidential (Wiehle Avenue/Sunrise Avenue)  (Sunset Hills Road)
1,075,000 sf residential 145,486 sf total Valley Drive) 2,500,000 sf residential 296,379 sf
(1,194 dwelling units) 802,694 sf residential (2,100 dwelling units) (300 dwelling units)
890,000 sf nomresidential (655 dwelling units) 478,884 sf norresidential 3,400 sf non
2,015,000 sf total 551,030 sf nomresidential 2 828,884 sf total residential

1,353,724 sf total

Note: PRC 86-C-121-6, NS Reston, was denied by the Board of Supervisors
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) County of Fairfax, Virginia

Approved Developments 2020

CRS Sunset Hills, LC

(Reston Station Promenade)
January 28, 2020 BOS PH
Wiehle-Reston East TSA
(Wiehle Ave/Reston Station Blvd)
435,000 sf residential
(340 dwelling units)
916,000 sf nosresidential
1,351,000 sf total

Note: PRC 86-121-6, NS Reston, was denied by the Board of Supervisors
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County of Fairfax, Virginia

Pending Developments*

PRCAB-846-03 (Reston

Heig_hts I, L.L._C. ar_ld Reston INOVA/BOS RZ 201HM-019 RZ 201eHM-004
Heights Residential I, LLC) (Reston Town Center North)  Folger Pratt (Association Linden Development
W'ehle,& eStﬁ Zgggtgg A Reston Town Center TSA Drive) Partners
o arct Indefinitelv Deferred Indefinitely Deferred
Revision to building type and D€velopment Program TBD ndetinitely Deferre -
height from 15 stories to 6 stories Development Proaram TBD  (Sunset Hills Road/Soapstone
120,000 sf residential P 9 Crossing)

(113 dwelling units)
8,000 sf norresidential
128,000 sf total

Development Program TBD

------------

-----

,, o | *Pending development does not include FDPA or CSP(A)
--------------- applications where no new intensity is proposed.
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(#2%) County of Fairfax, Virginia

Transportation Updates
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County of Fairfax, Virginia

Dulles Rall Silver Line Phase 2

Description

11.2 mile Silver Line extension fraMiehle Ave to Route 772 in Ashburn. Includes six new rall
stations: three in Fairfax County, one at Dulles Airport, and two in Loudoun.

Total Project Estimate

$2.78 billion

Schedule

A Overall Phase £98% complete

A Rail line, system, and statioq®©8%

A Rail yard at Dulles 98%

A Substantial Completion targeted for Early 2021

A Opening of revenue service established by WMATA Board.
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( - County of Fairfax, Virginia

Touch-ups on

Dulles Rail Silver Line Phase 2=

Project Status
A Interior station finishes
A Elevator and escalator testing
A Site inspections
A Final paving and roadway striping
A Final alignment of track and switches
A Testing, building punch lists, and software programming

Concerns ldentified w/ Ongoing Remediation
A Concrete Panel Deficiencies
A Fouled Ballast at Dulles Rail Yard
A Concrete Ties/Crodsevel Deficiencies

Train Wash
Testing
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County of Fairfax, Virginia

Project Status (Cont.)

A Construction Status

o Utilities relocation completed; paving operations, stormwater
work is ongoing

o Track clean-up along the guideway is ongoing
. . ey . . Thermite Welding Replacement
0 Various systems activities are ongoing: HactionPower Insulated Joint 6Pl ugd

Substations-(HRSS)r-and-statton-eguipmenttesting,

0 Ongoing rail yard activities include: punchlist work for all Testing During Outage with WMATA
building at the yard, track work, and install of hoist equipment  TrainsonPhaseslandz2
ongoing

A Schedule discussed in previous slide.
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i ¥ County of Fairfax, Virginia

Fairfax County Parking Garages

A Herndon Station
U Project Estimate: $44.5M: Org. TPE $56.7M
A New Garage is 100% complete.

A Existing garage repair work completed over a year ago, and
reopening expected before Silver Line Phase 2 service

opens.
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A Bus loop was repaved and reopened to the public in _ ;n{MIl,
MMt

e

January 2020. - ﬂ" M
A Innovation Center Station B
U Project Estimate: $52M: Org. TPE $57M

A Garage is 98% complete.
A Substantial completion was June 2020.

A Punch list is ongoing
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Herndon Station Innovation Station Reston Town Center Station
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